## **Untitled Gantt Project**

http://

Project manager

**Project dates** May 26, 2025 - Aug 21, 2025

Completion100%Tasks16Resources0

## Tasks

Name	Begin date	End date
Finalize Executive Proposal + Vision Statement	5/26/25	6/3/25
Milestone 1: Systems Thinking Toolkit and decision- making models	6/2/25	7/1/25
Create Gantt Chart (Deliverable #2)	6/2/25	6/10/25
Begin Systems Thinking Toolkit (Senge, 2006)	6/9/25	6/17/25
Finalize Systems Thinking Models & Tools	6/16/25	6/24/25
Add Toolkit to Website	6/23/25	7/1/25
Milestone 2: Leadership reflections and communication strategy	7/7/25	7/29/25
Create Remote + In-person Feedback Tools	7/7/25	7/15/25
Draft Leadership Reflections	7/14/25	7/22/25
Integrate Reflections into Website	7/21/25	7/29/25
Milestone 3: Ethics, cultural adaptation section, and final website presentation	8/4/25	8/20/25
Finalize Ethics Reflection + Frameworks	8/4/25	8/12/25
Build Contact Page (LinkedIn, Resume, Email)	8/11/25	8/12/25
Perform Site QA: Check all Links, Content, Flow	8/13/25	8/14/25
Record Video Presentation	8/15/25	8/19/25
Final Submission of Web Portfolio + Presentation	8/18/25	8/20/25

**Gantt Chart** 

| Auto-1907 | Part | Pa

\_\_\_

**Resources Chart** 

No. 2005 Assert 2005

No. 2005

No.

4